

CB - Feature proposal #8103

Joomla 4-beta2+ preliminary functional compatibility

24 July 2020 10:32 PM - beat

Status:	Assigned	Start date:	24 July 2020
Priority:	Normal	Due date:	
Assignee:	beat	% Done:	80%
Category:		Estimated time:	0:00 hour
Target version:	CB 2.4.7		
Description			

History

#1 - 23 August 2020 08:55 AM - beat

- % Done changed from 0 to 80